

TASK ACTIVITY

Schedule

Key Early Dates

Oct 23rd – Draft Technical Memorandum of National Scan to Steering Committee

Oct 31st – National Scan Presentation to Steering Committee

Early Dec – Draft Technical Memorandum of System Performance Goals and Criteria to Steering Committee

Mid December – Task 1 Presentation to Steering Committee

Wisconsin Scan

Coordinate with HNTB

National Best Practice

Oct 23rd

Goal – Conduct national scan of sketch planning tools for operations

- CS Internal Workshop – Identify key States
- FHWA Office of Operations
- ASSTHO – SSOM
- Lit Review

Oct 31st

Task 1 – System Performance Goals and Criteria

Initiate early and coordinate interviews with Wisconsin Scan

Early Dec Mid Dec

Goal – Develop a set of system performance goals and criteria.

Review relevant planning documents

- TRANSLINK 21
- Wisconsin State Highway Plan
- Connections 2030 (draft material)
- Statewide Traffic Operations Plan
- WisDOT Strategic Business Goals

Follow as needed with Planning and Budget stakeholders

- Budget Director
- Administrator, Investment Management
- Regional Ops Chief and Planning Chiefs
- FHWA – Wisconsin Division

Aug

Sep

Oct

Nov

Dec

Jan

WisDOT Traffic Operations Sketch Planning Corridor Planning Methodology for Traffic Operations

Kick-Off Meeting – First Steps

